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 5 
ABSTRACT 6 
The performance of construction companies is linked to the performance of their projects, as 7 
their financial success as well as the satisfaction of their clients depends on it. However, most 8 
studies of construction companies’ performance consider mainly the corporate aspects but not 9 
the performance they achieve in their projects that are a result of their management practices. 10 
A key issue is determining the differences among management practices used by construction 11 
companies that provide them with a competitive advantage. This is the purpose of this study. 12 
To achieve this goal, nine construction companies participated in this collaborative 13 
benchmarking study. There is a group of management practices that differentiate the 14 
investigated construction companies. The results highlight the relevance of the management 15 
of information and communication and the importance of lean management practices as the 16 
tools for analysis and planning or to improve processes. Construction companies’ managers 17 
should consider these differentiating elements as a path to achieve a competitive advantage. 18 
 19 
KEYWORDS: Construction companies; Correlation; KPI; Management practices; Project 20 
performance.  21 
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INTRODUCTION 23 
The performance of construction companies is tied to the performance of their 24 
projects (Gann and Salter 2000): their financial success depends on it, as well as the 25 
satisfaction of their clients (Luna-Villarreal et al. 2017). Furthermore, many of the business 26 
processes are aimed at facilitating productive (in this case, construction) processes 27 
(Radosavljevic and Bennett 2012). However, the assessment of construction companies’ 28 
performance considers, most of the time, only corporate aspects, not the performance they 29 
achieve in their projects as a result of their management practices (Luna-Villarreal et al. 30 
2017). Because the construction industry is project-oriented, it is a key issue to measure 31 
project performance related to company performance (Gann and Salter 2000; Yu et al. 2007). 32 
Within this scenario, benchmarking is a technique commonly used as a reference 33 
point for measurement and comparisons among construction companies. Benchmarking can 34 
be applied to measure and compare every kind and nature of processes in the involved 35 
companies. Particularly, collaborative benchmarking ensures improvement for the 36 
participating members through mutual learning (Ramirez et al. 2004). Benchmarking 37 
intangible aspects such as management practices have become of interest in many industries 38 
(Bloom and Van Reenen 2007) and in the construction industry (Shan et al. 2011). 39 
Management practices can make a difference in obtaining better performance in construction 40 
companies (Bogan and English 2014). A practice is a way of doing something that is the 41 
usual or expected way in a particular organization or situation (Oxford Universty Press 2015). 42 
Considering this definition, in this research, a management practice is a process or method 43 
that is usually applied in the management of a construction company. According to the 44 
Construction Industry Institute (CII hereafter), a “best” practice is a process or method that 45 
causes enhanced project performance (CII 2011); thus, there is an implicit relationship 46 
between practices and performance in the construction industry (Lee et al. 2005; Cha and 47 
Kim 2017). 48 
Nevertheless, an important limitation so far is that the evaluation of qualitative 49 
measures requires considerable time and effort and may have a direct impact on the accuracy 50 
of the evaluation results (Jin et al. 2013). Much of the literature about management practice 51 
evaluation in the construction industry has traditionally been case-study and survey based (Jin 52 
et al. 2013; Nasir et al. 2012; Shan et al. 2011). In this case, it is necessary to use statistics to 53 
find the differences between the respondents. Additionally, benchmarking systems usually 54 
work on the basis of a fixed number of management practices previously identified as the 55 
best (Bloom and Van Reenen 2007; CII 2011; Kim 2014), which restricts their use and 56 
accessibility to relevant data defined by the users. Benchmarking should evolve to a more 57 
comprehensive and more flexible form to provide better results for its participants (Albertin 58 
et al. 2015). Best practices could be picked from a common set used by the companies that 59 
participated in the benchmarking, revealing the essential differences between firms that 60 
provide competitive advantage (Porter 1998). 61 
Hence, the goal of this study is to find the differences among numerous management 62 
practices inside a benchmarking group of construction firms by using statistical tests to 63 
identify those best management practices that enhance performance. To accomplish this goal, 64 
this paper is structured in as follows: the next section addresses the research method; later, 65 
the management dimensions and practices are outlined and the survey explained; the fifth 66 
section of the paper analyses and discusses the results of the research; and finally, the 67 
conclusions present the contributions, limitations and recommendations. 68 
 69 
RESEARCH METHOD 70 
Case selection 71 
The present study was developed during a one-year period, in nine construction 72 
companies operating in Chile; they make up the sample set of this research. The companies 73 
were part of a benchmarking exercise within the “Building Excellence Group,” a 74 
collaborative group of companies that develop applied research with the Center for 75 
Excellence in Production Management – GEPUC. The benchmarking group had already been 76 
working together to launch this research project. A collaborative benchmarking refers to a 77 
group of firms sharing knowledge in the hope to improve based on what they learn from each 78 
other (Lankford 2002). The advantages of collaborative benchmarking between construction 79 
companies have been described before (Costa et al. 2006). This methodology has been cited 80 
as an efficient way of sharing high-quality information and motivating learning (Albertin et 81 
al. 2015). 82 
 83 
Overall Approach 84 
To achieve the research goal, a literature review was developed to identify the most 85 
commonly used management practices and key project performance indicators. The research 86 
was carried out in the Web of Science and Scopus databases, over a period ranging from 87 
1990 to present. The keywords used were “benchmarking”, “management practice” and 88 
“performance indicator”, combined with “construction industry”, “construction project”, and 89 
“construction company.” They were combined into different search strategies aiming to 90 
obtain as many relevant papers as possible. After removing duplicate articles, the publications 91 
retrieved were filtered for relevance, by reading and analyzing them. The articles published 92 
on management practices in companies are scarce, but the literature on project management 93 
tools and indicators is abundant because they are considered more useful than their business 94 
counterparts (Delgado-Hernández et al. 2017; Luna-Villarreal et al. 2017). In this way, 95 95 
relevant papers on performance indicators were found, whereas only 40 papers on 96 
management practices were obtained. 97 
In addition, the literature review also considered documents based on management 98 
practices that are applied in industry by consensus (e.g., ISO —International Organization for 99 
Standardization— and ASQ —American Society for Quality— on quality management). The 100 
main referent for this research was a previous work of the authors (Ramirez et al. 2004), 101 
which contains a proposal of the main management practices of the Chilean construction 102 
industry; therefore, the research shown in this paper builds on that of Ramirez et al. (2004).  103 
The literature search of the most common groups of practices used in management 104 
resulted in a list of construction management practices. Most management practices have to 105 
do with procedures, regulations, leadership, incentives, innovation, coordination, planning 106 
and information among other aspects (Daft 2012; Zimmermann and Eber 2014). Indeed, they 107 
were evaluated by a survey questionnaire, which was later used to collect information on the 108 
management practices of the nine companies mentioned above. According to Bloom and Van 109 
Reenen (2010), obtaining responses from employees at different levels of the firm’s hierarchy 110 
helps to identify systematic differences in responses; personnel with decision making 111 
capacity from the CEO to the field engineers were involved. These data were collected with a 112 
survey platform and the responses for every dimension were transformed to a weighted score. 113 
Analysis of variance (ANOVA from now on) and Tukey’s test were applied to the 114 
management practice scores by dimension to identify significant differences between 115 
management practices. 116 
Regarding project performance, the research team took advantage of the same nine 117 
companies. First, semi-structured interviews were conducted with 21 project managers at 118 
these nine companies to obtain the nine final indicators out of the 23 original ones. Later, 41 119 
projects from these nine companies were selected for further document analysis. These 120 
projects ranged from USD $5 million to $100 million, including residential buildings as well 121 
as industrial facilities. The companies selected the projects under the following criteria: 122 
projects that had started at least three months before and were within three months of closing, 123 
to avoid the bias of the beginning or ending of the projects. A three-month report from these 124 
projects for every key performance indicator (KPI from now on) was produced. The median 125 
value of every KPI of every project in each company became an average rank for use as a 126 
performance indicator. 127 
Descriptive statistics were obtained for both the management practices and 128 
performance indicators. The Spearman correlation was applied using scores from 129 
differentiated management practices and KPI medians. The outcomes were grounded in the 130 
body of knowledge to highlight the contributions of this research. The research method is 131 
summarized in Fig. 1. 132 
<FIGURE 1 HERE> 133 
 134 
Management practices 135 
Even though the topic of “best” management practices in the construction industry has 136 
not been researched in depth (Cha and Kim 2017; Delgado-Hernández et al. 2017), there are 137 
three general proposals in this field that have to be taken into account. First, the Construction 138 
Industry Institute (CII 2011) has been working on this topic since the nineties; the institute 139 
has proposed a framework listing best management practices, which collects voluntary data 140 
from projects all over the world but is mainly located in the U.S. (CII 2011; Kim 2014). 141 
Second, Ramirez et al. (2004) suggested fifteen groups of management practices for the 142 
Chilean construction industry. A final contribution worth mentioning is that of Cha and Kim 143 
(2017); these authors link the chosen best practices to South Korean building projects. These 144 
three contributions use survey data in order to assess the benefits of a management practice.  145 
To choose the relevant management practices, in this paper, the point of departure was 146 
the previous work of the authors described in Ramirez et al. (2004). This proposal was 147 
completed and improved with the other two proposals (CII 2011; Cha and Kim 2017), as well 148 
as with many different individual management practices found in the literature review. Later, 149 
the management practices were discussed in four workshops with project managers to 150 
identify the most important practices from the pool found in the literature. Those considered 151 
relevant and of common use (133) were selected by the managers of the companies for this 152 
research. The final list of practices and sources considered are displayed in Table 1. 153 
<TABLE 1 HERE> 154 
From the original fifteen groups of practices developed by Ramirez et al. (2004), 155 
twelve were retained: Quality, Communication and Information, Costs and Schedule, 156 
Leadership, Corporate Goals, Organizational Change, Planning and Programming, 157 
Production, Human Resources, Relations with Owner, Health and Safety, and Technology. 158 
Regarding the other three, two were merged into Supply, whereas Relationships with 159 
Designers was not considered worthy by the participants in the workshops. Furthermore, two 160 
additional groups were acknowledged: Risk (PMI 2013; Cha and Kim 2017) and Innovation 161 
(Pellicer et al. 2014; Yepes et al. 2016). 162 
The authors, in collaboration with the top managers of the participating companies, 163 
developed a survey with 133 questions (one for each management practice), distributed as 164 
follows: Quality (14), Communication and Information (7), Costs and Schedule (8), Supply 165 
(9), Risk (8), Innovation (15), Leadership (6), Corporate Goals (5), Organization and Change 166 
(9), Planning and Programming (7), Production (8), Human Resources (19), Labor Health and 167 
Safety (11), Relationship with the Owner (5), and Technology (2). To capture the practice 168 
implementation perception, answers were associated with a 5-point Likert qualitative scale of 169 
response (Nunnally and Bernstein 1994; Boone and Boone 2012), ranging from 1 (strongly 170 
disagree) to 5 (completely agree). To prevent people from answering questions concerning 171 
matters of which they were not aware, a “do not know / does not apply” option was available. 172 
Only scaled answered questions were used to calculate the weighted average to score the 173 





where n = number of answers to each question (Nunnally and Bernstein 1994; Boone and 175 
Boone 2012). 176 
 A pilot survey was tested with 20 project managers. Once the questionnaire was tuned 177 
considering the feedback received, surveys were administered via the Internet to the 178 
management personnel of the companies—from the CEO down to project managers. The 179 
survey administration included issues such as confidentiality and anonymity, timing and 180 
notifications. To keep the survey on schedule, reminders were sent to the survey participants 181 
via the company CEO. A total of 1,602 people participated in the management practice 182 
survey. 183 
To estimate the reliability of the management practice survey, the Cronbach test was 184 
applied and tested. Later, to find significant differences between companies’ management 185 
practices, analysis of variance (ANOVA) was applied to all management practice scores for 186 
each management dimension. ANOVA uses a single hypothesis test to check whether the 187 
means across many groups are equal. The null hypothesis (H0) is that “the mean outcome is 188 
the same across all groups”, whereas the alternative hypothesis (HA) is that “at least one 189 
mean is different”. The ANOVA method calculates the F statistic: if the means of the data 190 
series are similar, then F has values less than 1; if the means are different, then F has values 191 
greater than 1. The more different the means are, the greater the value of F is. Additionally, a 192 
p-value equal to or less than 0.05 is considered to reject the H0 (Cohen et al. 2011; Boone 193 
and Boone 2012). ANOVA was performed to test the hypothesis that several means of the 194 
management practice data series among the 15 groups of management practices of the nine 195 
companies were different. ANOVA reveals whether the results are significantly different 196 
overall, but it does not determine exactly where those differences lie. When only two 197 
practices’ means were compared, only ANOVA is needed to find significant differences. 198 
After running ANOVA and with evidence that the means are likely not all equal, 199 
Tukey’s test determines which specific groups’ means are different by comparisons with each 200 
other (Evans 2012). This test compares all possible pairs of means. Tukey’s test was applied 201 
as a post hoc analysis to find management practice means that were significantly different 202 
from each other to show which ones were truly different inside each management practice 203 
group. To provide a summary of the sets of groups generated, the Compact Letter Display 204 
method (Greenwood and Banner 2017) was used to generate and report the results of the 205 
Tukey’s tests. Groups with the same letter are not detectably different (they are in the same 206 
set), and groups that are detectably different have different letters (they are in different sets). 207 
Groups can have more than one letter to reflect an overlap between the sets of groups, and 208 
sometimes, a set of groups contains only a single letter. If the groups have the same letter, 209 
this does not mean they are the same, only that there is no evidence of a difference for that 210 
pair.  211 
 212 
Project Performance Indicators 213 
An in-depth literature review of the KPIs frequently used for performance 214 
measurement at the project level and benchmarking resulted in an initial 23 common KPIs 215 
(Cox et al. 2003; Bassioni et al. 2004; Beatham et al. 2004; Radujković et al. 2010; Nasir et 216 
al. 2012; Hwang et al. 2013; Yeung et al. 2013; Zavadskas et al. 2014; Yun et al. 2016; Omar 217 
and Fayek 2016; Luna-Villarreal et al. 2017; Cha and Kim 2017; Lingard et al. 2017; Jonsson 218 
and Rudberg 2017). In this case, there may be too many indicators; for example, the 219 
Construction Industry Institute (CII 2011) considers only six: Cost, Schedule, Changes, 220 
Accidents, Rework, and Productivity, whereas most of the sources proposed a range from a 221 
single one (Hinze et al. 2013) to more than ten (Ramirez et al. 2004; Roberts and Latorre 222 
2009). Some authors (Yeung et al. 2013; Dejaco et al. 2017) proposed a combined index to 223 
measure the performance of a construction project. 224 
Interviews with 21 managers were carried out to prioritize nine out of the 23 initial 225 
KPIs. The final nine KPIs were Cost Deviation, Schedule Deviation, Accident Frequency, 226 
Accident Gravity, Planning Effectiveness, Constraint Release, Quality, Productivity, and 227 
Contract Bid Change. Planning Effectiveness and Constraint Release were included because 228 
the companies had previously implemented several lean construction tools, and these two 229 
indicators were also useful to measure the effectiveness of such implementation. Planning 230 
Effectiveness is an indicator generally used in control planning to measure the ratio between 231 
fulfilled activities over scheduled activities (Ramirez et al. 2004; Sarhan and Fox 2013). A 232 
more specific lean indicator is Constraint Release, which measures the relationship between 233 
the detected constraints over the released constraints in a certain period of time (Seppanen et 234 
al. 2015; Wang et al. 2016). The final nine KPI selected by the project managers are detailed 235 
in Table 2, as well as the formulas used to compute them. 236 
<TABLE 2 HERE> 237 
Additionally, in conjunction with these 21 project managers a document was designed 238 
to be completed monthly with data for these nine KPIs and reported to the research team. For 239 
three months, the reports were completed by the project managers for every construction 240 
project. The median of the KPIs of all the projects of each company was used as a 241 
performance indicator. Those medians were converted into an average rank to overcome the 242 
differences of magnitudes and units of each of them. To obtain the average rank, an order 243 
number was assigned to each value: the smallest value is assigned a “1”, the second smallest 244 
a “2”, and so on, to the largest. If there were repeated values, they were assigned their mean 245 
order number. For example, for Contract Bid Change (see Table 6 later), the same value 246 
(1.00) was repeated in positions 7 and 8; therefore, instead of assigning them “7” and “8”, 247 
“7.5” was assigned to both. For assessing the performance of a construction company, the 248 
KPIs of their construction projects were obtained during the same periods in which their 249 
management practices were measured. 250 
 251 
Correlation Analysis 252 
Correlation is used to investigate the relationship between two variables (Cohen et al. 253 
2011; Evans 2012). A correlation analysis was applied to the management practice scores that 254 
were significantly different, as well as the performance of the projects represented by the KPI 255 
medians. Practices that did not have significant differences were omitted because they did not 256 
provide information when establishing whether a company had practices different from the 257 
others. Previously, the two sets of results had been converted into average ranks as explained 258 
previously. Considering that there were little data in the two series (9), it was decided to 259 
apply the non-parametric Spearman correlational analysis. Spearman’s r is the correlation 260 
coefficient of the ranked data. Only strong (0.6 ≤ r < 0.8) and very strong (r ≥ 0.8) correlation 261 
strengths based on the absolute values of Spearman’s r were assumed to be important. 262 
Additionally, the corresponding significance of the pairwise p-values equal to or less than 263 
0.05 were considered an indication of a highly significant relationship, since a small p-value 264 
is an indication that the null hypothesis (non-correlation) is false (Cohen et al. 2011; Evans 265 
2012). The statistical software R (version 3.1.2) was used to obtain the r and p-values (R 266 
Foundation 2015). 267 
 268 
RESULTS AND DISCUSSION 269 
Management Practices 270 
As result of the survey test run, values higher than 0.8 were obtained for Cronbach's 271 
alpha; this is considered a good quality indicator of a survey (Nunnally and Bernstein 1994). 272 
Later, the main survey campaign was developed, and the scores of 133 practices for each of 273 
the nine companies were obtained. Several practices had fairly similar scores among the nine 274 
studied companies. The survey scores obtained for every management practice (by company) 275 
are detailed in the Supplemental Data section (Table S1). The response rates obtained and the 276 
errors for 95% confidence levels are detailed in Table 3. Error values were calculated by 277 
using the sample formula for a finite population (Cohen et al. 2011; Evans 2012):  278 
n = [ ( z2 * p * q ) + e2 ] / [ e2 + z2 * p * q / N ]  279 
where: N is the population; the Z score = 1.96 squared (if the confidence level is 95%); p = 280 
the expected proportion (in this case 50% = 0. 5); q = 1-p (in this case 1-0.50 = 0.50); and e = 281 
the error level. 282 
<TABLE 3 HERE> 283 
As shown in Table 3, it was possible to achieve high response rates in companies with 284 
few employees. Nevertheless, for large companies the response rates were lower. Anyway, 285 
they were sufficient to achieve good levels of confidence and errors. 286 
After applying ANOVA and for a level of significance of 5%, there were differences 287 
among the management practices (p <0.05), indicating that at least one of the average values 288 
of the scores were different from the others for each of the management dimensions. Table 4 289 
shows the results for the 15 management dimensions obtained from the nine construction 290 
companies. 291 
<TABLE 4 HERE> 292 
Since F > 1.0 and p < 0.05, the alternative hypothesis was accepted, and it was 293 
assumed that there were significant differences among the means of the scores of the 294 
management practices in 14 out of the 15 groups. However, a significant difference between 295 
the means of the data sets for the Corporate Goals dimension (F (4, 40) = 1.918; p = 0.126) 296 
was not found.  297 
Post hoc comparisons using Tukey’s test noted that the mean scores for 25 out of the 298 
133 evaluated management practices were significantly different. In Figure 2, the results of 299 
the multiple comparison Tukey’s test are provided with their means and the Compact Letter 300 
Display method results (Greenwood and Banner 2017); unique letters highlight different 301 
management practices among the management dimensions. Taken together, the results 302 
suggest that some management practices really do have a different implementation level 303 
inside the construction firms, as reported by the surveyed personnel. Specifically, these 304 
results suggest that the 25 management practices shown in Table 5 make a significant 305 
difference among the construction firms’ management. 306 
<FIGURE 2 HERE> 307 
The Tukey’s test results confirmed that there were no significant differences among 308 
the companies’ corporate goals management practices. Otherwise, the use of incentives to 309 
reward performance and promote the contributions of employees to the company appears in 310 
several of the practices that distinguish the construction companies analyzed. Tools for 311 
communication and information management are highlighted in Table 5. 312 
<TABLE 5 HERE> 313 
 314 
Project Performance Indicators 315 
The median values of the KPIs from each company group of projects are listed in 316 
Table 6. A detailed list of those ranked KPIs is provided in Table 7, where the letter C stands 317 
for company. The companies present different rankings according to their KPIs. These results 318 
indicate that there is no equal performance in the different aspects measured by the 319 
indicators. Although every KPI in isolation does not provide a balanced view of the project’s 320 
performance, success is desirable in each of them (Kagioglou et al. 2001). 321 
<TABLE 6 HERE> 322 
<TABLE 7 HERE> 323 
 324 
Correlation Analysis 325 
After converting to the average ranks, the KPI series as well as the significant 326 
different management practice scores, the Spearman correlation was applied to the data 327 
series. The results are shown in Table 8. 328 
<TABLE 8> 329 
Only seven out of the 15 management groups of practices applied in the companies 330 
appear related to the performance of their projects: Relationship with the Owner, Costs and 331 
Schedule, Human Resources, Production, Risk, Organizational Change, and Communication 332 
and Information. Perhaps the other groups have more of an administrative function in the 333 
company instead of a technical function needed for a project’s production (Campero and 334 
Alarcón 2014). 335 
Regarding the Relationship with the Owner, the form of selection and award to the 336 
contractors has an important relationship with easing the execution of the planned activities, 337 
which is a determinant for good performance of a project (Leal and Alarcón 2010; Pellicer et 338 
al. 2016). However, the introduction of new forms of contracts could be hindering the release 339 
of restrictions because innovations often produce counterproductive effects in their early 340 
stages and requires management support and resource allocations to deliver benefits (Pellicer 341 
et al. 2014; Yepes et al. 2016). Lean production practices, as well as the use of cost and 342 
schedule management tools, have a positive relationship with a project’s cost deviation and 343 
quality (Maturana et al. 2007; Ballard 2008; Issa 2013). The positive impact of cost and 344 
schedule management on the quality indicator that measures rework seems to also have a 345 
logical consequence on project costs (Leal and Alarcón 2010; Aziz et al. 2013). Moreover, 346 
lean production management practices, such as inventory reduction by ordering small lots, 347 
appear to have yielded good results in two key aspects of project performance: accidents and 348 
rework reduction (Seppanen et al. 2015; Wang et al. 2016; Alarcon et al. 2016).  349 
Similar positive effects have been reported (Leal and Alarcón 2010), since it avoids 350 
material deterioration (Aziz and Hafez 2013), and well-planned production reduces pressure 351 
on workers and contributes to improved safety (Alarcón et al. 2016; Lingard et al. 2017). 352 
Risk management is not a systematic practice among construction companies (Serpell et al. 353 
2017); however, those firms concerned about a high implementation of this dimension have a 354 
positive correlation to planning in their projects also by using simulation methods, which 355 
seems to be a best management practice. On the other hand, establishing risk policies and 356 
goals, which maybe a reaction to accident severity, is depicted by a negative correlation. 357 
Nonetheless, the application of new communication tools such as the use of BIM is another 358 
management practice that has gradually advanced in construction companies (Lee et al. 2014; 359 
Azhar et al. 2015). As seen here, there was a high positive relationship with the quality of the 360 
projects, as these tools facilitate coordination by improving communication among those 361 
involved (Lee et al. 2014). Change management information is a capital issue since it 362 
incentivizes the project stakeholder’s participation in solutions (Shoura and Singh 2008); in 363 
the projects studied here it was related to project quality improvement. Finally, 364 
communicating company policies to new personnel as a human resources management 365 
practice emphasizes the importance of involving staff from the moment they enter the 366 
company, and their relationship with project costs may be due to the commitment and 367 
learning that is obtained through communication (Yitmen 2012). Overall, a higher 368 
development of management practices appears to be associated with better performance in 369 
almost all cases, as found in previous studies (Ramirez et al. 2004; Cha and Kim 2017). 370 
 371 
CONCLUSIONS  372 
This research aimed to find the differences between the management practices of 373 
construction companies participating in a collaborative benchmarking exercise and their 374 
relationship with project performance. The application of statistical techniques such as 375 
ANOVA and Tukey’s test, based on the covariance analysis of the data series, allowed the 376 
distinguishing of those management practices that significantly differed among the 377 
companies. After the analysis of correlation, it was seen that those differentiated management 378 
practices were significantly related to better performance of their projects, except in aspects 379 
such as the labor accident ratio, which seems to depend on the actions taken in the project 380 
more than the corporate management practices.  381 
By identifying the practices that constitute the essential differences between 382 
companies and the relationship to their performance, this paper provides performance 383 
measures that include not only the business management but also the project performance, 384 
offering a tool for the development and maintenance of corporate competitive advantages. In 385 
this study, it was established that the number of management practices is not a differentiating 386 
element among companies but their level of implementation is. Therefore, out of 133 387 
common practices, only 25 business management practices have been implemented at a level 388 
that represents a difference; out of these, only nine were shown to be related to the 389 
performance that companies obtain in their construction projects. This implies that the 390 
number of practices that the companies implement is not related to the performance of their 391 
projects but that some of these practices do not seem to have any relationship to the main 392 
product of the construction companies: their projects. 393 
Among the group of management practices that differentiate the investigated 394 
construction companies, the results highlight the relevance of lean management practices as 395 
the tool for analysis and planning or to improve processes in project performance. 396 
Additionally, the importance of the management of information and communication in many 397 
of the management dimensions, as perceived by the members of the company, and their 398 
positive relationship to a project’s KPIs must be noted. These findings should be considered 399 
by construction companies’ managers as differentiating elements that could yield a 400 
competitive advantage, as evidenced by the correlation of the management practices with a 401 
company’s performance. 402 
Whether the fairly close values obtained in the evaluation of management practices 403 
was the result of the design and application of the surveys is still to be explored or confirmed, 404 
as well as whether those results in fact correspond to a group of companies that have 405 
advanced in a common way through collaboration; consequently, their common management 406 
practices have a similar level of development. The results obtained with the management 407 
practices of the corporate goals seem to indicate this similarity.  408 
Despite the significant amount of data reported both for management practices and 409 
project KPIs, the main limitation of this research is the small number of companies 410 
investigated, which limits the possibility of generalizing the findings. Nevertheless, it allows 411 
obtaining a realistic description of a group of construction companies that are part of a larger 412 
reality that must be investigated regarding the influence of corporate management practices 413 
on the performance of their construction projects. In addition, the point at which project 414 
management practices have a greater influence on project performance than the management 415 
practices of the company also merits future research.  416 
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Figure 1. Research method 661 








Figure 2. Results of Tukey’s test for management practices 670 
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Table 1. Literature review of management practices 672 
Dimension Management practices References 
Quality Quality management system 
Monitoring and measuring 
Competence and training 
Quality culture 
ASQ 2013; ISO 2009, 2015; Ramírez et al. 2004; Lee 




Information emission Campero and Alarcon 2014; Dainty et al. 2006; PMI 
2013; Ramirez et al. 2004; Kang et al. 2013a, b; Cha 






Planning process Campero and Alarcon 2014; Dainty et al. 2006; PMI 
2013; Radosavljevic and Bennett 2012; Ramirez et al. 
2004; CII 2011; Cha and Kim 2017 
Costs and schedule monitoring 
Costs and schedule analysis 
Continuous improvement 
Supply Suppliers selection Campero and Alarcon 2014; Maturana et al. 2007; 
PMI 2013; Ramirez et al. 2004; CII 2011; Jin et al. 
2013; Cha and Kim 2017 
Supplier assessment 
Stock management 
Risk Risk identification Al-Bahar and Crandall 1991; Choudhry and Iqbal 
2012; Hillson and Simon 2012; PMI 2013; Alarcón et 




Innovation Identifying opportunities  Winch 1998; Pellicer et al. 2014; Yepes et al. 2016; 




Leadership Ability of the led Campero and Alarcón 2014; Giritli et al. 2013; 




Corporate Goals Strategic goals management Alvarado et al. 2009; Chinowsky and Meredith 2000; 





Information on change Pheng and May 1997; Ramirez et al. 2004; Shoura 
and Singh 2008; CII 2011; Cha and Kim 2017 Adaptability to change 
Change management 
Change barriers 
Capacity for change 
Planning and 
Programming 
Business environment analysis Campero and Alarcón 2014; Ramirez et al. 2004; 




Production Planning Arbós 2011; Ballard 2008; Campero and Alarcon 







Staff management Campero and Alarcón 2014; Knuf 2000; Kululanga et 
al. 2002; Yitmen 2012; Ramirez et al. 2004; 




Motives Ballard 2008; Ramirez et al. 2004; Campero and 
Alarcón 2014; Laan et al. 2012; Pellicer et al. 2016 Procurement 
Communication   
Health and 
Safety 
Policy Ramirez et al. 2004; Hinze et al. 2013;OSHA 2016; 




Technology Complexity Hong et al. 2010; Love et al. 2005; Ramirez et al. 
Technological mastery 
Dimension Management practices References 
Technology use 2004; Hua 2013;  Jin et al. 2013; Cha and Kim 2017; 
Delgado-Hernández et al. 2017 Technology readiness 
Motives 
Technological need satisfaction 
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Table 2. Key performance indicators (KPIs) 674 
Item KPI Formula(s) 
Cost Cost deviation CD =
(Real cost− Budget cost) ∗ 100
Budget cost  
Schedule Scheduled deviation SD =
(Real advance − Scheduled advance) ∗ 100
Scheduled advance  
Safety 
Accident frequency FI
(Disabling accidents) ∗ 106 
Work hours  
Accident severity GI =
(Lost days) ∗ 106
Work hours  
Planning 
Planning effectiveness PPC =
Fulfilled activities ∗ 100
Scheduled activities  
Constraint release CR =
Released constrains ∗ 100
Total constrains  
Building 
Quality Qi =
(Number of rework orders ∗ 106)
Work hours ) 
Productivity PT =
Actual labor cost 
Budgeted labor cost  
Project scope Contract bid change CBC =
Final projected sale contract
Initial sale contract  
  675 
Table 3. Survey response rates and confidence levels 676 
Company Surveys Responses Response rate 
Error for the 95% 
confidence level 
C1 72 42 58.3% 9.8% 
C2 36 32 88.9% 5.8% 
C3 90 45 50.0% 10.3% 
C4 255 147 57.6% 5.3% 
C5 663 272 41.0% 4.6% 
C6 130 41 31.5% 12.7% 
C7 172 130 75.6% 4.2% 
C8 96 80 83.3% 4.5% 
C9 88 46 52.3% 10.0% 
TOTAL 1,602 835 
    677 
Table 4 ANOVA results for the 15 management dimensions 678 
Management dimension Degrees of 
freedom 
Sum of squares Mean square F value p(>F) 
Health and safety 
     Factor 10 0.4102 0.04102 19.95 <2e-16 
Residuals 88 0.1809 0.00206 
  Leadership 
     Factor 5 0.18359 0.03672 24.42 3.87e-12 
Residuals 48 0.07218 0.00150 
  Quality 
     Factor 13 0.6711 0.05163 6.84 1.53e-09 
Residuals 112 0.8453 0.00755 
  Risk 
     Factor 7 0.2601 0.03716 19.12 1.6e-13 
Residuals 64 0.1244 0.00194 
  Cost and Schedule 
     Factor 7 0.23448 0.03350 28.71 <2e-16 
Residuals 64 0.07467 0.00117 
  Organization and change 
     Factor 8 0.2499 0.031238 16.76 9.56e-14 
Residuals 72 0.1342 0.001864 
  Technology 
     Factor 1 0.004163 0.004163 7.338 0.0155 
Residuals 16 0.009077 0.000567 
  Innovation 
     Factor 14 0.3913 0.027948 11.06 8.04e-16 
Residuals 120 0.3033 0.002527 
  Communication 
     Factor 6 0.13999 0.02333 20.11 2.25e-12 
Residuals 56 0.06498 0.00116 
  Suppliers 
     Factor 8 0.2525 0.031560 10.32 1.69e-09 
Residuals 72 0.2201 0.003057 
  Corporative goals 
     Factor 4 0.01452 0.003631 1.918 0.126 
Residuals 40 0.07573 0.001893 
  Planning 
     Factor 6 0.1489 0.024821 18.68 8.61e-12 
Residuals 56 0.0744 0.001329 
  Production 
     Factor 7 0.06016 0.008594 5.837 2.92e-05 
Residuals 64 0.09422 0.001472 
  Relation with owner 
     Factor 4 0.08981 0.022453 19.85 4.53e-09 
Residuals 40 0.04524 0.001131 
  Human resource and learning 
    Factor 18 0.6160 0.03422 11.25 <2e-16 
Residuals 152 0.4622 0.00304 
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Table 5. Significantly different management practices among construction companies 681 
DIMENSION MANAGEMENT PRACTICE 
Health and safety P5: Safety indexes are used to select subcontractors. 
P7: The company uses innovative practices for prevention of accidents. 
Leadership P4: The company applies selection, development and incentive processes to promote leadership. 
P6: The company has strong, collaborative leadership practices throughout its organization to 
address the challenges it faces. 
Quality P14: The outstanding performance of staff in quality issues is recognized through incentives. 
Risk    P4: Risk analysis incorporates uncertainty in a quantitative way (probability theory, for 
example), to evaluate the potential impact of such uncertainties. 
P5: Apply sophisticated risk analysis methods such as influence diagrams and Monte Carlo 
simulation, for example. 
P7: There are established policies, procedures and goals for risk management in my company. 
Cost and Schedule P6: Tools are used to identify the causes of results in schedule and costs (5 Why, Value Stream 
Mapping, Ishikawa Diagram, Pareto Diagrams, etc.) 
Organizational Change P2: During the process of change in the organization information about progress is disseminated. 
P6: Incentives are applied to implement and promote organizational changes. 
Technology P1: The main motivation of your company to acquire new technologies is to achieve a 
competitive advantage 
P2: The company acquires technology that meet the individual needs, integrating the flexibility 
to adapt to the changing needs of the users / customers 
Innovation P12: The company provides incentives for those who bring ideas of improvements to processes, 
products or marketing. 
Communication and 
Information 
P4: Communications within the company are made through formally established channels 
(memos, meetings, email, twitter) 
P6: Virtual collaborative means (BIM) is used to communicate and share information (within the 
company / with the projects / with the clients / with suppliers). 
Supply P3: In the company other factors besides the price are important in the decision to award a 
contract of purchase (materials and equipment). 




P2: The organization conducts periodic planning to determine medium-term objectives. 
P5: Management tools are used for the continuous improvement of planning in the organization 
(Examples of Management Tools: Fishbone Thorn Diagram, Spaghetti Diagrams, etc.) 
Production P2: In the company, efforts are made to reduce the inventories necessary to fulfill a task, by 
ordering small lots. 
Relationship with Owner P2: The forms of selection of contractors that are currently used promote a good relationship 
between the client and my company. 
P5: New types of contract have been proposed and / or implemented to establish the relationship 
with the principal. 
Human Resources P3: The objectives and policies of the company are always informed to new personnel entering 
the company. 
P10: Lessons learned workshops are held regularly by areas of interest. 
  682 
Table 6. Median values of the KPIs from each company’s group of projects 683 
KPI median C1 C2 C3 C4 C5 C6 C7 C8 C9 
Cost deviation 0.000008 -0.047700 -0.011600 0.120000 0.158704 -0.016150 -0.064000 0.464700 0.015000 
Schedule deviation 0.035750 -0.090900 0.107600 0.169000 -0.211500 0.026610 -0.062300 -0.291500 0.276400 
Accident frequency 8.615000 5.140000 5.000000 0.000000 0.000000 0.000000 0.000000 N/D 0.000000 
Accident severity 98.810000 74.000000 302.100000 162.800000 0.000000 0.000000 0.000000 N/D 76.340000 
Planning effectiveness 0.770500 0.710000 0.810000 0.620000 0.530000 0.667950 0.783800 0.664000 0.909700 
Constraint release 0.600000 0.780000 N/D 0.960000 0.363000 0.729100 0.789100 0.652000 0.214700 
Quality 27.060000 75.723000 733.200000 22824.300000 N/D 31.740000 0.000000 N/D N/D 
Productivity 0.670000 1.414910 1.342323 1.013000 1.241350 1.117424 1.002640 1.258700 N/D 
Contract bid change 1.000000 1.044000 0.985000 1.035000 1.000000 1.175000 1.010000 1.018000 1.040000 
Note: N/D = No data were reported by the company. 684 
 685 














Quality Productivity Contract 
Bid 
Change 
C1 5 6 1 3 6 3 5 8 7.5 
C2 8 3 2 5 5 6 3 1 2 
C3 6 7 3 1 8 N/D 2 2 9 
C4 3 8 6 2 2 8 1 6 4 
C5 2 2 6 7 1 2 N/D 4 7.5 
C6 7 5 6 7 4 5 4 5 1 
C7 9 4 6 7 7 7 6 7 6 
C8 1 1 N/D N/D 3 4 N/D 3 5 
C9 4 9 6 4 9 1 N/D N/D 3 
Note: N/D = No data were reported by the company 687 
 688 
  689 
Table 8. Spearman correlation among management practices and projects’ KPIs 690 
MANAGEMENT PRACTICES KPI Spearman r p-value 
Relationship with Owner (P5): New types of contract have 
been proposed and / or implemented to establish the 
relationship with the principal. Constraint Release -0.914 0.002 
Cost and Schedule (P6): Tools are used to identify the causes 
of results in schedule and costs (5 Why, Value Stream 
Mapping, Ishikawa Diagram, Pareto Diagrams, etc.) Cost Deviation 0.732 0.025 
Human Resources (P3): The objectives and policies of the 
company are always informed to new personnel entering the 
company. Cost Deviation 0.679 0.044 
Production (P2): In the company, efforts are made to reduce 
the inventories necessary to fulfill a task, by ordering small 
lots. Accident Severity 0.725 0.042 
Risk (P7): There are established policies, procedures and goals 
for risk management in my company. Accident Severity -0.806 0.016 
Relationship with Owner (P2): The forms of selection of 
contractors that are currently used promote a good relationship 
between the client and my company. Planning Effectiveness 0.789 0.012 
Risk (P5): Apply sophisticated risk analysis methods such as 
influence diagrams and Monte Carlo simulation, for example. Planning Effectiveness 0.766 0.016 
Organizational Change (P2): During the process of change in 
the organization information about progress is disseminated. Quality 0.928 0.008 
Communication and Information (P6): Virtual collaborative 
means (BIM) is used to communicate and share information 
(within the company / with the projects / with the clients / with 
suppliers). Quality 0.899 0.015 
Cost and Schedule (P6): Tools are used to identify the causes 
of results in schedule and costs (5 Why, Value Stream 
Mapping, Ishikawa Diagram, Pareto Diagrams, etc.) Quality 0.971 0.001 
Production (P2): In the company, efforts are made to reduce 
the inventories necessary to fulfill a task, by ordering small 
lots. Quality 0.886 0.019 
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